

WEST CANADA CREEK HYDROELECTRIC PROJECT
RELICENSING PROCESS PLAN AND SCHEDULE

Responsible Party	Pre-Filing Milestone	Date	FERC Regulation
Erie	Issue Public Notice for NOI/PAD	2/28/18	5.3(d)(2)
Erie	File NOI/PAD	2/28/18	5.5, 5.6
FERC	Tribal Meetings	3/30/18	5.7
FERC	Issue Notice of Commencement of Proceeding and Scoping Document 1	4/30/18	5.8
FERC	Scoping Meetings and Project Site Visit	5/30/18 5/31/18	5.8(b)(viii)
All Stakeholders	File Comments on PAD/Scoping Document 1 and Study Requests	6/29/18	5.9
FERC	Issue Scoping Document 2 (if necessary)	8/13/18	5.10
Erie	File Proposed Study Plan	8/13/18	5.11(a)
All Stakeholders	Proposed Study Plan Meeting	9/12/18	5.11(e)
All Stakeholders	File Comments on Proposed Study Plan	11/11/18	5.12
Erie	File Revised Study Plan	12/11/18	5.13(a)
All Stakeholders	File Comments on Revised Study Plan	12/26/18	5.13(b)
FERC	Issue Director's Study Plan Determination	1/10/19	5.13(c)
Mandatory Conditioning Agencies	File Any Study Disputes	1/30/19	5.14(a)
Dispute Panel	Select Third Dispute Resolution Panel Member	2/14/19	5.14(d)
Dispute Panel	Convene Dispute Resolution Panel	2/19/19	5.14(d)(3)
Erie	File Comments on Study Disputes	2/24/19	5.14(i)
Dispute Panel	Dispute Resolution Panel Technical Conference	March 2019	5.14(j)
Dispute Panel	Issue Dispute Resolution Panel Findings	3/21/19	5.14(k)
FERC	Issue Director's Study Dispute Determination	4/10/19	5.14(l)
Erie	First Study Season	Spring – Fall 2019	5.15(a)
Erie	File Initial Study Report	1/10/20	5.15(c)(1)

WEST CANADA CREEK HYDROELECTRIC PROJECT
RELICENSING PROCESS PLAN AND SCHEDULE

Responsible Party	Pre-Filing Milestone	Date	FERC Regulation
All Stakeholders	Initial Study Report Meeting	1/25/20	5.15(c)(2)
Erie	File Initial Study Report Meeting Summary	2/9/20	5.15(c)(3)
All Stakeholders	File Disagreements/Requests to Amend Study Plan	3/10/20	5.15(c)(4)
All Stakeholders	File Responses to Disagreements/Amendment Requests	4/9/20	5.15(c)(5)
FERC	Issue Director's Determination on Disagreements/Amendments	5/9/20	5.15(c)(6)
Erie	Second Study Season	Spring- Fall 2020	5.15(a)
Erie	File Preliminary Licensing Proposal (or Draft License Application)	10/1/20	5.16(a)-(c)
All Stakeholders	File Comments on Preliminary Licensing Proposal (or Draft License Application)	12/30/20	5.16(e)
Erie	File Updated Study Report	1/10/21	5.15(f)
All Stakeholders	Updated Study Report Meeting	1/25/21	5.15(f)
Erie	File Updated Study Report Meeting Summary	2/9/21	5.15(f)
Erie	File Final License Application	2/28/21	5.17
All Stakeholders	File Disagreements/Requests to Amend Study Plan	3/11/21	5.15(f)
Erie	Issue Public Notice of Final License Application Filing	3/15/21	5.17(d)(2)
All Stakeholders	File Responses to Disagreements/Amendment Requests	4/10/21	5.15(f)
FERC	Issue Director's Determination on Disagreements/Amendments	5/10/21	5.15(f)

¹ Activities in shaded areas are not necessary if there are no study disputes.

² If the due date falls on a weekend or holiday, the deadline is the following business day.

³ Early filings or issuances will not result in changes to these deadlines.

⁴ The schedule is subject to change throughout the relicensing proceeding. For updated schedules, see www.westcanadacreekproject.com.